Project Name	Project Manager	Client	Date
sAIs	Mohamed Yaser	Company X	xx/yy/zzzz

Resource	Team	Total Effort	Rate	Cost	Dec-26	Jan-27	Feb-27	Mar-27	Apr-27	May-27
Mohamed Yaser	System Architecture	6	350$	2100$						
Vendor API Specs and System Mapping		1			1					
Command Gateway and State Sync		2				2				
Bidirectional Control Pipeline		2					2			
System Validation and Final Demo		1								1
Peter Beman	Vendor API Specs and System Mapping	6	350$	2100$						
Vendor SDK Environment and CAN/Seriel Setup		1			1					
Vechile Movement Command Parsing		2				2				
Real-Time Postion and Telemetry System		2					2			
Hardware Safety Interlocks and Calibration		1							1	
Farha Khalil	CAD and Visual Twin Rendering	6	350$	2100$						
Car and Parking Platform 3D Model Import		1			1					
3D Scene and Parking Envirnment Rigging		2				2				
Pose Synchronization with Vendor Telemetry		2						2		
Visual Twin Polish and Overlay Control		1							1	
Moahmed Hany	Parking Trajectory and Analysis	6	350$	2100$						
Parking Path Planning Algorithm		1			1					
Actual vs Target Trajectory Simulation		2				2				
Parking Accuracy and Clearance Analytics		2						2		
Model Verification and Error Drift Analysis		1							1	
Salma Essam	Integration and Safty Testing	6	350$	2100$						
Integration Test Bench		1			1					
API Latency and Telemtry Loss Testing		2					2			
Closed-Loop Auro-Parking Verification		2						2		
Emerngy Stop and Fault Injection Tests		1							1	
Omar Wael	Dashboard and Operational UI	6	350$	2100$						
Parking Operation UI Wireframing		1			1					
Live Car Tracking and Status dashboard		2					2			
Manaul Override and Command Interface		2						2		
Final System Presentaion and Handover		1								1