SAIS

Smart Autonomous Intelligent System

COMMUNICATION MANAGEMENT PLAN

Tagline: *Your parking attendant, reimagined.*

Document Information	Details
Project Name	sAIs – Smart Autonomous Intelligent System
Document Name	Communication Management Plan
Project Category	Smart Mobility & Autonomous Parking
Project Manager / Coordinator	Mohamed Yasser
Team Size	6 Members
Project Duration	6 Months (Proposed Implementation)
Document Version	1.0
Document Status	Draft for Review

1. INTRODUCTION

The Communication Management Plan establishes the procedures, communication channels, responsibilities, and reporting methods required to ensure effective information exchange throughout the sAIs project.

The project involves multiple interconnected subsystems, including intelligent parking management, autonomous robotic valet operations, mobile application development, and AI-powered analytics.

Effective communication is essential to coordinate technical activities, manage dependencies, monitor progress, resolve issues, and ensure that all stakeholders remain informed about project developments.

This plan defines how project information will be created, distributed, reviewed, documented, and maintained throughout the project lifecycle.

2. COMMUNICATION OBJECTIVES

The primary objectives of the communication plan are:

1. Ensure that all team members understand their responsibilities, assigned tasks, and project deadlines.
2. Maintain consistent communication between team members working on interconnected subsystems.
3. Provide regular updates regarding project progress, milestones, and potential delays.
4. Ensure that technical decisions and important project changes are communicated to all affected members.
5. Establish clear communication channels between the project team and external stakeholders.
6. Identify and escalate problems that may affect project scope, schedule, cost, or quality.
7. Maintain organized records of meetings, decisions, progress reports, and project documentation.

3. STAKEHOLDER COMMUNICATION REQUIREMENTS

Different stakeholders require different types of information and levels of involvement.

Stakeholder	Information Required	Communication Objective
Project Team	Task assignments, deadlines, progress, technical updates, and issues	Maintain coordination and ensure timely completion of activities.
Project Coordinator	Overall progress, deliverable status, dependencies, and potential delays	Monitor project performance and maintain alignment.
Project Supervisor	Milestone updates, technical decisions, major issues, and project documentation	Obtain guidance, feedback, and approval where necessary.
Shopping Mall Management	System capabilities, operational requirements, expected benefits, and implementation progress	Ensure alignment with facility requirements.
Technology Suppliers	Technical specifications, product capabilities, integration requirements, and procurement information	Obtain technical information and evaluate suitable technologies.
Parking Customers	Application functionality, parking procedures, reservations, and service notifications	Communicate system services and improve user experience.
Maintenance Personnel	Robot status, maintenance requirements, operational procedures, and safety information	Support system reliability and maintenance planning.

External stakeholder communication will be conducted when relevant to the project phase and when access to the stakeholder is available.

4. COMMUNICATION METHODS AND CHANNELS

The project will use a combination of synchronous and asynchronous communication methods.

Communication Channel	Intended Use	Participants
WhatsApp Group	Quick announcements, daily updates, urgent questions, and coordination	All team members
Online Meetings	Progress reviews, technical discussions, and decision-making	Relevant team members
Face-to-Face Meetings	Major project reviews, planning sessions, and supervisor discussions	Team and supervisor
Notion	Task tracking, deadlines, project status, and meeting records	All team members
Google Drive	Sharing, storing, and reviewing project documents	All team members
Email	Formal communication, document submission, and external stakeholder correspondence	Project team and external stakeholders
GitHub	Version control, source-code collaboration, and technical change tracking	Relevant technical contributors

The selected communication channel will depend on the importance, urgency, and nature of the information being exchanged.

5. COMMUNICATION MATRIX

The following matrix defines the expected communication activities throughout the project.

Communication Activity	Purpose	Participants	Frequency	Channel	Responsible Person
Daily Status Update	Report completed tasks, current activities, and blockers	All team members	Daily	WhatsApp / Notion	All members
Team Coordination Meeting	Review progress, discuss dependencies, and resolve issues	All team members	Twice weekly	Face-to-face / Online	Mohamed Yasser
Technical Discussion	Resolve technical questions and subsystem integration issues	Relevant technical members	As required	WhatsApp / Online Meeting	Relevant subsystem owner
Deliverable Review	Review document completeness, consistency, and quality	Deliverable owner and reviewers	At each deliverable milestone	Google Drive / Meeting	Deliverable owner

Communication Activity	Purpose	Participants	Frequency	Channel	Responsible Person
Project Progress Report	Summarize overall progress, completed milestones, and outstanding issues	Project team and supervisor	Weekly	Email / Meeting	Mohamed Yasser
Milestone Review	Evaluate completion of major project phases	Team and supervisor	At the end of each major phase	Meeting	Mohamed Yasser
Urgent Issue Notification	Communicate critical problems affecting project execution	Affected members and coordinator	Immediately	WhatsApp / Direct Contact	Person identifying the issue
Final Project Review	Evaluate project outputs and confirm readiness for submission	Team and supervisor	At project completion	Face-to-face / Online	Mohamed Yasser

Communication frequency may be adjusted depending on project workload, deadlines, and stakeholder availability.

6. ROLES AND COMMUNICATION RESPONSIBILITIES

Each team member is responsible for communicating progress and issues related to their assigned deliverables.

Team Member	Assigned Deliverables	Communication Responsibilities
Mohamed Yasser	Project Charter, Communication Plan	Coordinate team communication, distribute important updates, organize meetings, maintain communication records, and report overall project progress.
Farha	Risk Management Plan, Industry Case Study	Communicate identified risks, changes in risk severity, research findings, and relevant industry insights.
Omar	Project Plan, Quality Assurance Plan	Communicate project planning requirements, document dependencies, quality standards, and review findings.
Salma	Budget Management Plan	Communicate cost estimates, budget assumptions, financial risks, and potential cost variations.
Mohamed Hany	Resource Allocation Plan	Communicate resource requirements, availability, allocation constraints, and resource-related issues.
Peter	Project Schedule	Communicate task dependencies, schedule updates, milestone progress, and potential delays.

All members are expected to:

- Provide accurate and timely progress updates.
- Notify the coordinator when an assigned task is delayed or blocked.
- Respond to project-related questions within a reasonable timeframe.
- Share relevant information with members whose work depends on it.
- Maintain updated versions of their assigned documents.
- Participate in project meetings and reviews.

7. COMMUNICATION PROCEDURES

7.1 Daily Status Reporting

Each team member should provide a short daily update containing:

- Tasks completed.
- Tasks currently in progress.
- Planned next activities.
- Problems or blockers requiring assistance.

Updates should be recorded in the project task tracker or shared through the designated team communication channel.

7.2 Meetings and Progress Reviews

Team meetings will follow a structured agenda:

1. Review previous meeting decisions.
2. Review completed tasks and current progress.
3. Identify delays and unresolved issues.
4. Discuss dependencies between team members.
5. Agree on corrective actions and responsibilities.
6. Confirm upcoming deadlines and priorities.

Important decisions and assigned actions must be documented after the meeting.

7.3 Document Communication and Review

All official project documents will be stored in a shared Google Drive folder.

The following rules will apply:

- Each deliverable must have a designated owner.
- Documents must use consistent naming and version numbering.
- Major revisions must be communicated to affected team members.
- Review comments must be addressed before final approval.
- The project coordinator will monitor document consistency across deliverables.
- Final versions must be clearly identified to avoid confusion between drafts and approved documents.

7.4 Technical Communication

Technical discussions involving the robotic fleet, parking management, mobile application, and AI analytics should involve the relevant subsystem contributors.

Technical decisions that affect multiple subsystems must be communicated to all affected members.

Important architecture changes must be documented rather than relying exclusively on informal conversations.

8. ISSUE ESCALATION AND CONFLICT RESOLUTION

Issues that may affect project execution must be communicated promptly.

The following escalation process will be followed:

Level	Issue Type	Action	Responsible Person
Level 1	Minor task-related issue	Discuss with the relevant team member and attempt resolution.	Assigned task owner
Level 2	Technical dependency or delay affecting multiple members	Notify the project coordinator and arrange a discussion.	Relevant member / Coordinator
Level 3	Major schedule, budget, scope, or integration issue	Review collectively and agree on corrective action.	Project Coordinator and Team
Level 4	Unresolved major issue or required formal approval	Escalate to the project supervisor.	Project Coordinator

Examples of issues requiring escalation include:

- Delays affecting critical project milestones.
- Conflicts between subsystem requirements.
- Significant changes to the approved project scope.
- Resource shortages affecting planned activities.
- Safety concerns associated with autonomous robot operations.
- Major technical integration failures.

The objective of escalation is to resolve issues efficiently while maintaining transparency and accountability.

9. COMMUNICATION RECORDS AND DOCUMENTATION

The project will maintain communication records to support traceability and accountability.

Record	Purpose	Storage Location
Meeting Minutes	Record discussions, decisions, and action items	Notion / Google Drive
Daily Progress Updates	Track individual task progress	Notion
Project Status Reports	Monitor overall project performance	Google Drive
Decision Log	Record important technical and management decisions	Notion
Issue and Action Log	Track unresolved problems and corrective actions	Notion
Document Revision History	Track document updates and approvals	Google Drive
Technical Discussion Records	Preserve important technical decisions and integration requirements	Project documentation repository

Records should be updated throughout the project and made accessible to authorized team members.

10. COMMUNICATION PERFORMANCE INDICATORS

The effectiveness of project communication will be evaluated using the following indicators:

Indicator	Measurement Method	Expected Target
Daily Update Compliance	Percentage of team members submitting required updates	At least 90%
Meeting Attendance	Percentage of members attending scheduled meetings	At least 90%
Action Item Completion	Percentage of assigned actions completed by their deadlines	At least 90%
Issue Notification	Time taken to communicate critical project issues	Immediately after identification
Document Accessibility	Availability of current project documents to authorized members	100%
Decision Documentation	Percentage of major decisions recorded	100%

These are proposed project management targets and will be reviewed throughout the project.

11. COMMUNICATION CONSTRAINTS AND ASSUMPTIONS

Constraints

- Limited project preparation time.
- Team members may have different schedules and availability.
- Technical discussions may require additional meetings.
- External stakeholders may not always be immediately available.
- Communication interruptions may delay information exchange.
- Different subsystem owners may depend on information from other team members.

Assumptions

- All team members have access to the agreed communication channels.
- Each member is responsible for reporting progress on assigned activities.
- The project coordinator maintains the overall communication structure.
- The project supervisor is available for scheduled reviews and major decisions.
- Project documents are stored in shared and accessible locations.

12. COMMUNICATION PLAN REVIEW AND UPDATES

This communication plan will be reviewed at major project milestones and whenever significant changes occur in:

- Project scope.
- Team structure or responsibilities.
- Communication requirements.
- Project schedule.
- Stakeholder involvement.
- Project execution approach.

Any proposed modification will be discussed with the affected team members and documented in the updated version of the plan.

13. APPROVAL AND AUTHORIZATION

The Communication Management Plan will be reviewed by the project team and submitted to the project supervisor for feedback and approval.

Role	Name	Approval
Project Coordinator	Mohamed Yasser	Pending
Risk & Research Analyst	Farha	Pending
Project Planning & Quality Lead	Omar	Pending
Budget & Cost Analyst	Salma	Pending
Resource Planning Coordinator	Mohamed Hany	Pending
Scheduling Coordinator	Peter	Pending
Project Supervisor	TBD	Pending

Document Status: Communication Management Plan – Draft for Review

Project: sAIs – Your parking attendant, reimagined.